Change Order Form

Project Title: SW State Street Water Main Crossing
ity of Contractor: Synergy Contracting LLC
Ankeny Address: P.O. Box 694, Ankeny, IA 50021
i 1o b Finance Budget Code: -815.3615.4450 Finance Project Code: 615.445
e Vendor Project or Invoice #: 0 PO # 0
Original Contract Date: October 19, 2009 Vendor # 005089

Change Order Number: 1

Change Order Date: December 21, 2008

Purpose of Change Order:

This change order revises the size of the casing pipe from 18" diameter to 20" diameter. This size change will better
accommodate the water main and the spacers and minimize the risk of frictional wear on the water main.

Details of Change Order:

ITEM DESCRIPTION UNITS |QUANTITY GHANGE| UNITPRICE | TXIERUFD
5 [12" PVC Water Main with 18" Steel Casing Pipe LF -313 $  200.00 | $(62,600.00)
14 [12" PVC Water Main with 20" Steel Casing Pipe LF 313 $ 224.00 [ $ 70,112.00
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Change Order Number 1 makes the following adjustments to the contract:| $7,512.00
Contractor Accem Synergy Contracting LLG Record of Change Orders
# Date Amount
By: Qriginal Contract amount $154,249.20
1 12/21/2009 $7,512.00
Date: /"‘/2 ’Zd/é 2
3
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Engineer Approved: MSA Professional Services 5
6
By, <JudA_ //C// 7
7 8
pate.. //7 3/ /47 9
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Owner Accepted: _{4¢2 A9 City of Ankeny 12
RN 13
By: Title: (Naintr 14
15
Date: Z,Ii /(0 16
C 17
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Aftest for Owner: 19
T 20
By: Title: &,M Revised Contract amount $161,761.20
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